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High-Speed Rail Authoriry CHANGE ORDER (CO) CO No.: 0035.1
TITLE: Archacological Monitoring in 1C DATE: 05/26/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shall perform Archaeological Monitoring and related reporting in Construction Package 1C in accordance with the
Contract, the Archaeological Treatment Plan, and the associated Sensitivity Maps as outlined in Change Order 35.

This Change Order 35.1 is supplemental to Change Order 35 in order to increase the budgeted allowance for work performed under
the Change Order.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $100,000.00. This payment item is supplemental to the payment item in CO 35, for a cumulative
estimated cost of $150,000.00.

In accordance with Section 17.9.2.2. "Daily Reports," of the General Provisions, daily reports for these services shall be submitted
to the Autherity's Environmental Oversight Manager for review and approval within five (5) calendar days after the work has
occurred. Daily reports submitted after five (5) calendar days will be ineligible for payment. The Contractor's Daily Reports will be
reviewed by the Authority's Oversight Environmental Manager within five (5) calendar days after being received from the
Contractor.

There will be no adjustment of time as this work does not affect the controlling operation.

Payment Unit Time
PCO y Description Quantity Units . Net Amount Adj.
Item Price (Days)
00001 Archaeological Monitoring in CP1C (T&M) 1.0 LS $100,000.00 $100,000.00 0
Total:  $100,000.00 0
ATTACHMENTS:
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 0035.1
TITLE: Archaeological Monitoring in 1C DATE: 05/26/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change QOrder including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/cr time requested and has no reason to believe and does not believe that the factual basis for the
Subcontracior's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are mvolved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor PermllZachr\/Parsons, a Joint Venture

Acceptance by
Signa . Date
Jim Laing - Project Manager/Director
4/24 5
Q( 1[94 {JA@ Rail Authority
' ' Date
Jobn C. Lee - D-B Oversight Manager 7‘ /. / f
Date
Hugo Mejia - Design & Construction Manager / 5
Approvalby™ , |}
Signature / Ah Ao Leoorrardo Date
OfchaP—2Adecantara; P.E. - Director of Design: & P
/; a / W Construction TR /5
/7
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